

EXTENSION OF TIME PROPOSAL

1	Name of work	Providing drinking water works in Kodurup: 9 in Byatalayapura Division
2	Amount of Work Portion	1298093 = ne
3	Estimated Cost	13.00 lakhs
4	Name of contractor	M/S KRIDL
5	Agreement No:	56/18-01-2018
6	No. and date under which work order issued	56/18-01-2018
7	Time limit originally fixed for completion	60 Days
8	Date of application by the contractor for granting extension of time	19-03-2018
9	Date of receipt of application in the sub division office	19-03-2018
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	145 days.
15	Date of recommending time limit applied for	19-03-2018
16	Whether the original application of the contractor is enclosed.	Yu.
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expiry of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Due to some technical problem
22	Remarks of the EE with the daily rate of penalty proposed	Work has been delayed

Kodurup
Assistant Engineer

Chandrashekar
Executive Engineer

M. K. S.
Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97
Chief Engineer

18/3
ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಶವಂತ ಪುರ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ.